
PAGE, 4/19/2011 10:50:35AM

U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 7. Transportation

Anti-Idling Vehicle Emission Reduction

Activity Status: 

Planned Start Date: 

Actual Start Date:

Proposed Activity Budget:

% of Work Complete:

Planned End Date:

Actual End Date:

Planned Outlays For this Period:

Description:

Active

10/01/2010 12/31/2010

10/01/2010

 80

$59,187.00

The City of Arlington, Texas with a population of 371,038 population falls under a non-attainment area for carbon monoxide, ozone, 

and particulate matter. There are several designated hot spots due to the high amount of emissions generated from fuel sources 

including idle emissions. This increases the need for maximum fuel efficiency in all vehicle operations. The City of Arlington, Texas 

is including in its application an idle reduction technology project consistent with the EECBG's Development and Implementation of 

Transportation programs and other consistent activities. The city of Arlington will be utilizing 16 idle reduction technology units for 

city vehicle. As one of largest sources for idle emissions, the City of Arlington is revolutionizing its fleet (Police, Fire, Water, Public 

Works, Parks & Rec and Code Enforcement) to include maximum efficiency. This idle reduction technology contains a dry, non 

hazmat, solid state cell that is 98% recyclable. The anti-idling units will be maximizing resources available for the City of Arlington 

services for public safety services by displacing up to 48,000 gallons of gasoline, saving up to an estimated $135,840 on fuel costs, 

reducing almost 1.104 million pounds of Carbon Dioxide emissions, and over 1.68 million wear and tear miles reduced over the 

three year life of the project. The City of Arlington anti-idling project will not only reduce millions of pounds of emissions over the life 

of the project, but will free up hundreds of thousands of dollars over its project life to be used for other essential City services. The 

region'S non-attainment location only expedites the need for this project. This anti-idling project is consistent with the goals of 

American Recovery and Reinvestment Act (ARRA) funds and the goals of the U. S. Department of Energy (DOE) by maximizing 

efficiency in city vehicles, by displacing gallons of gasoline and reducing emissions. DOE desired outcomes from this activity 

include: -accelerated deployment of market-ready distributed renewable energy technologies; -improved air quality and related 

environmental and health indicators associated with the reduction of fossil-fuel emissions; -increased energy-efficiency, reduced 

energy consumption and reduced energy cost through efficiency improvements in the building, transportation and other appropriate 

sectors; Proposed number of jobs created, energy savings and emissions reductions reported on the top of this sheet reflect the 

results of using the DOE EECBG Estimated Expected Benefits Calculator.

$65,000.00

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Installation of anit-idling technology on selected fleet vehicles.

10/01/2010 11/30/2010  65,000 10/18/2010  0  31,509  31,509 Delayed

Monitoring of pilot program for fuel usage, cost and GHG reductions associated with decreased idling.

12/05/2010 12/05/2012  0  0  0  0 

Begin work with vendor to provide sole source provider documentation.

03/01/2010 04/30/2010  0 04/01/2010 08/30/2010  0  0  0 Delayed

Develop baseline fuel use for all participating vehicles to tracking future fuel and GHG reductions

07/19/2010 09/30/2010  0  0  0  0 
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 7. Transportation

Anti-Idling Vehicle Emission Reduction  - continued - 

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Negotiate and execute contract.

06/08/2010 06/25/2010  0 06/01/2010 08/30/2010  5,813  0  5,813 Delayed

Identify fleet units to have anti-idling technology installations.

05/02/2010 07/16/2010  0 06/01/2010 08/16/2010  0  0  0 Delayed

REQUIRED METRICS

Jobs Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Jobs

Hours worked Total hours worked 

through Recovery Act 

funds (hrs)

0.0000 0.0000 0.0000

Hours worked Total hours worked 

through Non-Federal 

funds (hrs)

0.0000 0.0000

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Recipient

Vendor

Organization: Energy Xtreme (Contract#: PO 

101395)

$5,813.00 $31,509.00 $37,322.00Oct:

Nov

Dec $31,509.00

Total: $5,813.00 $31,509.00 $37,322.00

$5,813.00 $31,509.00 $37,322.00Total Outlays:
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 7. Transportation

Anti-Idling Vehicle Emission Reduction  - continued - 

REQUIRED METRICS

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Leveraged Funds

Obligations

Recovery Act funds 

obligated

Funds Obligated ($) $0 $20,816 $20,816

Obligations (cumulative thru 03/31/10)

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Transportation

Conventional vehicles 

converted to alternative 

fuel use

Vehicles converted 

(count)

0 6 6

Impact Metrics (Enter applicable metrics)

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Energy Cost Savings

Dollars Saved Dollars Saved ($) $0 $0 $0

Renewable Energy Capacity and Generation

Energy Savings

Reduction in gasoline 

consumption, by sector

Sectors: Public; Reduction in gasoline 

and diesel fuel 

consumption 

(gallons/year)

0.0000 0.0000 0.0000

Emissions Reductions

Greenhouse gases 

reduced

Greenhouse gases 

reduced (metric tons 

CO2 equiv./year)

0.0000 0.0000 0.0000
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 7. Transportation

Anti-Idling Vehicle Emission Reduction  - continued - 

OPTIONAL METRICS

Other Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale Is Infrastructure Investment 

What we planned to accomplish this period

Complete installation on all pilot vehicles.

Are you following the Plan?  If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Delays in getting units installed on vehicles due to scheduling issues and COA getting new fleet incorporated into fleet for 

idling unit installation.

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Finalization of installations, trouble shooting of any units as needed, training on the monitoring software for reporting 

results/usage.

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 5. Energy Efficiency Retrofits

City Facility Services Building EE Project

Activity Status: 

Planned Start Date: 

Actual Start Date:

Proposed Activity Budget:

% of Work Complete:

Planned End Date:

Actual End Date:

Planned Outlays For this Period:

Description:

Completed

10/01/2009 03/31/2010

10/19/2009 07/30/2010

 100

$0.00

This project consists of the replacement of existing heating, ventilation and air conditioning (HVAC) systems with new energy 

efficient HVAC equipment. Existing duct-work systems that have insufficient insulation and numerous penetrations will be replaced 

with new insulated duct-work with sealed joints to eliminate air leaks that exist in the current system. The building envelope will be 

renovated, and perimeter penetrations in the existing perimeter walls and roof will be sealed to eliminate existing air leaks in the 

building. The building square footage is 21,000 sf. The area we are renovating is 13,233 sf. 199 existing light fixtures will be 

replaced with new energy efficient fixtures. The existing T-12 fluorescent lamped light fixtures will be replaced with energy efficient 

T-8 light fixtures with lamp, with sensor controls and dual switching to save energy by cutting off fixtures in non-occupied rooms. 

R-19 Batt insulation will be installed above office ceiling spaces to improve energy efficiency. Expected energy savings from 

replacement of the HVAC systems, and duct-work will be approximately twenty percent (20%). Energy savings expected from 

sealing the building envelope is five percent (5%). Replacement of the T-12 fluorescent light fixtures with T-8 fluorescent light 

fixtures will be five percent (5%). Total anticipated energy savings on this renovation project will be 30%. The existing 10 air 

condition units are 10 to 25 years old with a SEER rating of 10 or less: (5) 7.5 tons (2) 5 tons (1) 3 tons (2) existing to remain The 

new 12 units are: (2) 7.5 tons (2) 5 tons (1) 4 tons (2) 3.5 tons (3) 3 tons (2) 2 tons Existing mechanical systems and related duct 

work will remain in the warehouse, an existing Library area, and a raised floor small computer room that is not part of the 

renovation. The mechanical units that will be replaced are fifteen years old and will be replaced with new equipment that will have 

SEER ratings that vary from 13.25 to 14.5. DOE desired outcomes from this project include: -New jobs and increased productivity 

to spur economic growth and community development -improved air quality and related environmental and health indicators 

associated with the reduction of fossil fuel emissions -Increased energy-efficiency, reduced energy consumption, and reduced 

energy cost through efficiency improvements in existing buildings and facilities Proposed number of jobs created, energy savings 

and emissions reductions reported on this sheet were developed using the DOE EECBG Estimated Expected Benefits Calculator.

$274,415.00

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Project Completion

05/31/2010 05/31/2010  47,035 06/01/2010 07/30/2010  17,928  0  17,928 Delayed

General Contractor asked for details for waste disposal and recycling for NEPA compliance.

01/24/2010 02/15/2010  0 01/24/2010 02/26/2010  0  0  0 Delayed

Begin Phase 2 construction.  75% EE work completed by end of January- Heating, ventilation and Air Conditioning systems 

(HVAC), ductwork and lighting.

10/01/2009 01/31/2010  65,550 10/19/2009 03/31/2010  230,237  0  230,237 Delayed

General Contractor providing certified payroll to comply with the Davis-Bacon Act on a weekly basis

12/04/2009 03/31/2010  0 12/04/2009 07/30/2010  0  0  0 Delayed
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 5. Energy Efficiency Retrofits

City Facility Services Building EE Project  - continued - 

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Phase 3 construction- 90% EE Work Completed.

02/01/2010 02/28/2010  30,000 04/01/2010 04/13/2010  26,250  0  26,250 Delayed

REQUIRED METRICS

Jobs Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Jobs

Jobs created through 

Recovery Act funds

Number of jobs 

created

0.0000 0.0000

Hours worked Total hours worked 

through Recovery Act 

funds (hrs)

3,010.0000 0.0000 3,010.0000

Hours worked Total hours worked 

through Non-Federal 

funds (hrs)

1,847.0000 1,847.0000

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Recipient

Administrative $205.80 $0.00 $205.80Oct:

Nov

Dec

Vendor

Organization: Turjack Construction Co., Ltd 

(Contract#: 9003X)

$274,208.57 $0.00 $274,208.57Oct:

Nov

Dec

Total: $274,414.37 $0.00 $274,414.37
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 5. Energy Efficiency Retrofits

City Facility Services Building EE Project  - continued - 

$274,414.37 $0.00 $274,414.37Total Outlays:

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Leveraged Funds

Obligations

Recovery Act funds 

obligated

Funds Obligated ($) $0 $0 $0

Obligations (cumulative thru 03/31/10)

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Building Retrofits

Buildings retrofitted, by 

sector

Sectors: Public; Buildings retrofitted 

(count)

2 0 2

Buildings retrofitted, by 

sector

Sectors: Public; Square footage 

retrofitted (sq.ft.)

23,158 0 23,158

Impact Metrics (Enter applicable metrics)

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Energy Cost Savings

Dollars Saved Dollars Saved ($) $0 $586 $586

Renewable Energy Capacity and Generation

Energy Savings

Reduction in electricity 

consumption, by sector

Sectors: Public; Reduction in electricity 

consumption 

(MWh/year)

0.0000 5.7977 5.7977

Emissions Reductions

Greenhouse gases 

reduced

Greenhouse gases 

reduced (metric tons 

CO2 equiv./year)

0.0000 0.0000 0.0000

OPTIONAL METRICS

Other Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 5. Energy Efficiency Retrofits

City Facility Services Building EE Project  - continued - 

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale Is Infrastructure Investment 

What we planned to accomplish this period

Tracking savings to begin reporting energy use reduction and associated dollar savings for the end of 2010 and the 2011 

calendar year.

Are you following the Plan?  If not, describe the change in approach, and reasons for the change.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 5. Energy Efficiency Retrofits

City Tower EE Project

Activity Status: 

Planned Start Date: 

Actual Start Date:

Proposed Activity Budget:

% of Work Complete:

Planned End Date:

Actual End Date:

Planned Outlays For this Period:

Description:

Active

06/01/2010 03/31/2011

08/25/2010

 10

$20,000.00

REVISED- 8/11/2010

The amended City Tower EE project will allow correction of several existing issues that will provide energy savings, improved air 

quality.  The original plan to achieve energy savings for the City Tower was to construct a furred out wall system that would block 

off approximately 50% of the windows. This plan was developed because it was more economical than replacing the exterior 

window system and was driven by the original requested funding amount. If the awarded EECBG funds for the City Tower EE 

Project are combined with the awarded funds for the City Hall Public Space (1st Floor) EE Project, full replacement of the existing 

window system with insulated, low E storefront system can be implemented. The proposed insulated glass system provides energy 

savings as well as improve day-lighting of the perimeter spaces.

Additionally, a new make-up air system will be added to the building producing energy savings by remedying the negative air 

infiltration that draws in untreated outside air into the building through exterior doors as well as through the deteriorating gaskets of 

the existing windows.  The addition of the make-up air system will pressurize and pre-treat the incoming fresh air by adding some 

cooling in the summer time, and de-humidify the air, significantly reducing the cold air infiltration in the winter and hot air in the 

summer, thus providing additional energy savings and conditioned outside air into the HVAC system that will result in better air 

quality.

To pressurize the building, the make up air system will be equipped with energy recovery units, which will aid in improving the 

energy required to heat and cool the building. The existing DDC system will allow us to accurately track the consumption and 

compare it to past utility data to verify the savings produced by these modifications.

The anticipated energy savings of the added make-up air system and replacing the single pane storefront system with a new 

insulated, low E storefront system will be fifteen (15%) percent. In addition, the CO2 emissions will be reduced by 19%.

A simulation to show anticipated energy savings with the window replacement and make up air system described above has been 

completed. The simulation shows an expected energy savings of $78,451 / year, providing a return on investment for leveraged 

funds at approximately 4 years.

DOE desired outcomes from this project include:

-New jobs and increased productivity to spur economic growth and community development

-improved air quality and related environmental and health indicators associated with the reduction of fossil fuel emissions

-Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in existing 

buildings and facilities

$2,077,756.00

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

95% Design submittal (Structural and MEP)

02/02/2011 02/22/2011  25,100  0  0  0 

Begin Construction

07/05/2011 08/01/2011  0  0  0  0 
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 5. Energy Efficiency Retrofits

City Tower EE Project  - continued - 

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Bid project, review responses, select construction contractor-  Bids due 3/24/2011

03/08/2011 03/31/2011  0  0  0  0 

Begin Design Work- 50% design submittal (Structural and MEP)

01/04/2011 02/01/2011  25,100  0  0  0 

Complete Design Work and Prepare Bid Document

02/23/2011 03/07/2011  0  0  0  0 

Select Consultant and Negoitate Contract

11/15/2010 12/31/2010  0 11/15/2010 12/31/2010  0  0  0 On-Time

Develop new proposal for City Tower project and seek DOE approval for budget amendment

08/01/2010 08/31/2010  79 08/01/2010 08/26/2010  79  0  79 Ahead

Take contract to City Council for approval

04/01/2011 04/29/2011  0  0  0  0 

Consultants RFQ advertisement- RFQ due 11/12/2011

10/27/2010 11/12/2010  0 10/27/2010 11/12/2010  0  129  129 On-Time

REQUIRED METRICS

Jobs Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Jobs

Hours worked Total hours worked 

through Recovery Act 

funds (hrs)

0.0000 0.0000 0.0000

Hours worked Total hours worked 

through Non-Federal 

funds (hrs)

0.0000 0.0000
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 5. Energy Efficiency Retrofits

City Tower EE Project  - continued - 

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Recipient

Direct Activity $79.00 $129.00 $208.00Oct:

Nov

Dec

$129.00

Total: $79.00 $129.00 $208.00

$79.00 $129.00 $208.00Total Outlays:

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Leveraged Funds

Obligations

Recovery Act funds 

obligated

Funds Obligated ($) $0 $9,979 $9,979

Obligations (cumulative thru 03/31/10)

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Building Retrofits

Buildings retrofitted, by 

sector

Sectors: Public; Buildings retrofitted 

(count)

0 0 0

Buildings retrofitted, by 

sector

Sectors: Public; Square footage 

retrofitted (sq.ft.)

0 0 0
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 5. Energy Efficiency Retrofits

City Tower EE Project  - continued - 

REQUIRED METRICS

Impact Metrics (Enter applicable metrics)

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Energy Cost Savings

Dollars Saved Dollars Saved ($) $0 $0 $0

Renewable Energy Capacity and Generation

Energy Savings

Reduction in electricity 

consumption, by sector

Sectors: Public; Reduction in electricity 

consumption 

(MWh/year)

0.0000 0.0000 0.0000

Emissions Reductions

OPTIONAL METRICS

Other Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale Is Infrastructure Investment 

What we planned to accomplish this period

Complete competitive process to contract with consultants for structural and MEP work.

Are you following the Plan?  If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 5. Energy Efficiency Retrofits

City Tower EE Project  - continued - 

QUALITATIVE DESCRIPTIONS

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

The structural & MEP design work to 95%Bid the construction project

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 6. Buildings and Facilities

Commercial Sustainability Outreach Program

Activity Status: 

Planned Start Date: 

Actual Start Date:

Proposed Activity Budget:

% of Work Complete:

Planned End Date:

Actual End Date:

Planned Outlays For this Period:

Description:

Active

10/01/2009 09/30/2012

10/01/2009

 33

$20,874.00

DOE Stimulus money will be used to fund a full-time position to oversee the expansion of Arlington's commercial recycling 

program, the Green Team, The commercial recycling coordinator targets and educates the business community about the benefits 

of commercial recycling and waste reduction while at the same time helping businesses set up recycling programs for employees, 

With the help of this stimulus grant the program's scope would be expanded to include the promotion and tracking of commercial 

energy and water conservation as well as transportation efficiency. - Funding will be used to retain one position over a three year 

period - Position promotes and educates businesses on energy efficiency, material conservation Expanding an Existing Program: 

The Green Team was launched in early 2008 and designed to promote recycling and solid waste reduction. The program's 

membership includes commercial properties, industrial and manufacturing, multi-family housing, and institutions such as the school 

district and city buildings. Expanding the program will retain current members (95 total) and recruit new members. - Recruiting 80 

members per year is an achievable goal - All current members are long term committed to the program Focus: The business 

community is a significant consumer of resources and contributor of green house gases (GHG). Focusing on this segment of the 

Arlington community would significantly reduce GHG emissions, carbon footprint, and would benefit the community's overall 

environmental health. According to the City's carbon footprint analysis and information received from Arlington's Water & Utilities 

Department, the commercial, industrial, institutional sectors of Arlington consume 26% of the energy and 44% of the potable water. 

Educating business leaders, property managers, and building tenants about the benefits of energy and water conservation could go 

a long way towards reducing the emissions and environmental impact of businesses. Transportation accounts for the largest 

portion of the community's footprint both in terms of energy and GHG emissions. And while this cannot be attributed to the 

business community alone, there is still the potential for working with business to promote alternative commuting strategies for 

employees of Arlington businesses. Implementation: To encourage businesses to take part in voluntary energy, water, and 

transportation initiatives, the program would work on a tiered system to offer businesses different levels of participation, but also 

recognition, and together this would help foster a sense of competition amongst participants, driving them to achieve the higher 

tiers, The Green Team program currently employs various social marketing techniques to recruit new members and gain lasting 

commitment from those companies that join, To take the program to this tiered stage and incorporate energy, water, and 

transportation initiatives, the program would use the Chicago Green Office program as a template. - While it would be nice to have 

100% of the members in the highest tier, 25% is more likely - Energy audits and efficiency efforts can be written in as a 

requirement for the base tier so that all joining would meet a certain minimum criteria for energy efficiency (e.g. all members will 

perform an energy audit in the three years prior to, or within six months of joining the program) Metrics: The commercial recycling 

coordinator position is currently in charge of tracking recycling and waste reduction for the Green Team program, but with the 

expansion of the program, the coordinator would then track and report on the energy, water, and GHG reductions of those 

businesses participating in the program. The funding will cover the salary of one current employee, listed above as job retained. 

Proposed number of jobs created, energy savings and emissions reductions reported on this sheet were the results of using the 

DOE ggCBG Estimated gxpected Benefits Calculator. The City does not anticipate hiring an additional three people to operate this 

program.

$250,500.00

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 6. Buildings and Facilities

Commercial Sustainability Outreach Program  - continued - 

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Menu Development - create and finalize the recognition system, program requirements, and what members will get for their 

various level of commitment to the program

01/04/2010 03/12/2010  0 01/04/2010 03/12/2010  0  0  0 On-Time

Enroll in and complete audit training through an online course

02/01/2010 03/12/2010  525 02/01/2010  0  0  0 On-Time

Transition Meetings -- Setup workshops and training education for existing Green Team members to educate them about the 

new program requirements.

02/01/2010 03/31/2010  0 02/01/2010 03/31/2010  0  0  0 On-Time

Program Development - research and develop guidelines for the expansion of the Green Team v2.0 program - Commercial 

Sustainability

10/01/2009 05/31/2010  46,000 10/01/2009 06/22/2010  0  0  0 Delayed

Green Team sustainability program launch - officially launch the program and recruit members to the Green Team using the 

developed menu and membership requirements.

05/03/2010 06/30/2010  0 06/22/2010 06/22/2010  0  0  0 Ahead

REQUIRED METRICS

Jobs Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Jobs

Jobs created through 

Recovery Act funds

Number of jobs 

created

1.0000 1.0000

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Recipient
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 6. Buildings and Facilities

Commercial Sustainability Outreach Program  - continued - 

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Recipient

Direct Activity $70,617.05 $17,162.28 $87,779.33Oct:

Nov

Dec $17,162.28

Total: $70,617.05 $17,162.28 $87,779.33

$70,617.05 $17,162.28 $87,779.33Total Outlays:

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Leveraged Funds

Obligations

Recovery Act funds 

obligated

Funds Obligated ($) $0 $167,000 $167,000

Obligations (cumulative thru 03/31/10)

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Workshops, Training, and Education

Workshops, training, and 

education sessions, by 

sector

Sectors: 

Commercial;

Number of 

workshops, training, 

and education 

sessions held (count)

2 3 5

Workshops, training, and 

education sessions, by 

sector

Sectors: 

Commercial;

Number of people 

attending (count)

10 57 67

Workshops, training, and 

education sessions, by 

sector

Sectors: Industrial; Number of 

workshops, training, 

and education 

sessions held (count)

2 0 2

Workshops, training, and 

education sessions, by 

sector

Sectors: Industrial; Number of people 

attending (count)

6 0 6
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QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 6. Buildings and Facilities

Commercial Sustainability Outreach Program  - continued - 

REQUIRED METRICS

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Workshops, Training, and Education

Workshops, training, and 

education sessions, by 

sector

Sectors: 

Institutional;

Number of 

workshops, training, 

and education 

sessions held (count)

6 2 8

Workshops, training, and 

education sessions, by 

sector

Sectors: 

Institutional;

Number of people 

attending (count)

70 70 140

Impact Metrics (Enter applicable metrics)

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Energy Cost Savings

Renewable Energy Capacity and Generation

Energy Savings

Reduction in electricity 

consumption, by sector

Sectors: 

Commercial;

Reduction in electricity 

consumption 

(MWh/year)

0.0000 0.0000

Reduction in electricity 

consumption, by sector

Sectors: Industrial; Reduction in electricity 

consumption 

(MWh/year)

0.0000 0.0000

Reduction in electricity 

consumption, by sector

Sectors: 

Institutional;

Reduction in electricity 

consumption 

(MWh/year)

0.0000 0.0000

Emissions Reductions

Greenhouse gases 

reduced

Greenhouse gases 

reduced (metric tons 

CO2 equiv./year)

0.0000 0.0000
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QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 6. Buildings and Facilities

Commercial Sustainability Outreach Program  - continued - 

OPTIONAL METRICS

Other Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Technical Assistance

Information contacts (e.g., 

webinars, site visits, 

media, fact sheet) in which 

energy efficiency or 

renewable energy 

measures were 

recommended, by sector

Sectors: 

Commercial;

Number of contacts 

(count)

0 0

Information contacts (e.g., 

webinars, site visits, 

media, fact sheet) in which 

energy efficiency or 

renewable energy 

measures were 

recommended, by sector

Sectors: Industrial; Number of contacts 

(count)

0 0

Information contacts (e.g., 

webinars, site visits, 

media, fact sheet) in which 

energy efficiency or 

renewable energy 

measures were 

recommended, by sector

Sectors: 

Institutional;

Number of contacts 

(count)

0 0

Building Energy Audits

Building energy audits, by 

sector

Sectors: 

Commercial;

Audits performed 

(count)

0 0

Building energy audits, by 

sector

Sectors: 

Commercial;

Floor space audited 

(sq.ft.)

0 0

Building energy audits, by 

sector

Sectors: 

Commercial;

Auditor's projection of 

energy savings (kWH)

0 0

Building energy audits, by 

sector

Sectors: Industrial; Audits performed 

(count)

0 0

Building energy audits, by 

sector

Sectors: Industrial; Floor space audited 

(sq.ft.)

0 0

Building energy audits, by 

sector

Sectors: Industrial; Auditor's projection of 

energy savings (kWH)

0 0

Building energy audits, by 

sector

Sectors: 

Institutional;

Audits performed 

(count)

0 0

Building energy audits, by 

sector

Sectors: 

Institutional;

Floor space audited 

(sq.ft.)

0 0
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 6. Buildings and Facilities

Commercial Sustainability Outreach Program  - continued - 

OPTIONAL METRICS

Other Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Building Energy Audits

Building energy audits, by 

sector

Sectors: 

Institutional;

Auditor's projection of 

energy savings (kWH)

0 0

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale Is Infrastructure Investment 

What we planned to accomplish this period

Continue with training, member outreach, begin the reporting of recycling / energy / water numbers for 2010.

Are you following the Plan?  If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Have recycling, energy, water data inputed as milestones.Begin energy auditing for qualifying membersNew member drive

Remarks
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 12. Lighting

Convention Center LED Lighting Upgrade

Activity Status: 

Planned Start Date: 

Actual Start Date:

Proposed Activity Budget:

% of Work Complete:

Planned End Date:

Actual End Date:

Planned Outlays For this Period:

Description:

Active

04/01/2010 09/30/2010

03/01/2010 12/16/2010

 100

$8,028.00

Replace current incandescent lighting with Light Emitting Diode lights (LED) in all 12 meeting rooms and Grand Hall (30,000sf 

ballroom). Meeting Room Bulbs Replaced: 465 Grand Hall Bulbs Replaces: 156 Fiscal and environmental savings will occur due to 

the longer operating life of the LED lights vs. incandescents. The LED lights have an estimated operating life Of 50,000 hours and 

incandescents have an operating life of 2500 and 1000 hours. 2 types of LED lights will have an ROI in under 14 months while the 

the 3rd type of LED will reach an ROI under 19 months. Given the significantly lower wattage used in the LED lights we estimate 

decreasing the amount of carbon output by approximately 174 tons of CO 2 / year or 1500 tons over the life of the LED lights. DOE 

desired outcomes from this project include: -New jobs and increased productivity to spur economic growth and community 

development -improved air quality and related environmental and health indicators associated with the reduction of fossil fuel 

emissions -Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in 

existing buildings and facilities Proposed number of jobs created, energy savings and emissions reductions reported on this sheet 

were developed using the DOE EECBG Estimated Expected Benefits Calculator.

$48,887.00

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Purchase order completed for vendor under existing contract, for bulbs using the Buy American Waiver dated 3/19/2010 

issued by the Department of Energy

03/22/2010 03/31/2010  48,888 03/30/2010 03/30/2010  0  0  0 Ahead

Purchase bulbs under existing contract and PO.

05/17/2010 05/31/2010  0 06/01/2010 08/06/2010  40,859  0  40,859 Delayed

Vendor asked to seek US manufactured sources and Convention Center Staff will follow-up with Purchasing for a US 

manufactured vendor

01/24/2010 02/15/2010  0 01/24/2010 03/19/2010  0  0  0 Delayed

Install LED bulbs and properly dispose of existing bulbs.

06/01/2010 06/30/2010  0 09/01/2010 12/16/2010  0  524  524 Delayed

Vendor asked to provide detail on the method of disposal / recycling of the existing bulbs the convention center will be 

removing.

01/24/2010 01/31/2010  0 01/24/2010 02/26/2010  0  0  0 Delayed

Met with vendor to receive samples of LED light bulbs for trial.  Install to compare light levels  to existing bulbs.  The vendor 

was asked to supply a hard quote for the meeting room and Grand Hall bulbs.

01/15/2010 02/15/2010  0 01/15/2010 05/31/2010  0  0  0 Delayed
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Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 12. Lighting

Convention Center LED Lighting Upgrade  - continued - 

REQUIRED METRICS

Jobs Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Jobs

Hours worked Total hours worked 

through Recovery Act 

funds (hrs)

0.0000 0.0000 0.0000

Hours worked Total hours worked 

through Non-Federal 

funds (hrs)

0.0000 0.0000

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Recipient

Vendor

Organization: Universal Recycling 

Technologies

$0.00 $523.86 $523.86Oct:

Nov

Dec $523.86

Vendor

Organization: GraybaR (Contract#: 

0000232742)

$40,859.00 $0.00 $40,859.00Oct:

Nov

Dec

Total: $40,859.00 $523.86 $41,382.86

$40,859.00 $523.86 $41,382.86Total Outlays:

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Leveraged Funds

Obligations

Recovery Act funds 

obligated

Funds Obligated ($) $0 $0 $0

Obligations (cumulative thru 03/31/10)
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Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 12. Lighting

Convention Center LED Lighting Upgrade  - continued - 

REQUIRED METRICS

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Other

Other Other: Other (Bulbs 

replaced)

Value (count) 400.0000 65.0000 465.0000

Impact Metrics (Enter applicable metrics)

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Energy Cost Savings

Dollars Saved Dollars Saved ($) $0 $4,702 $4,702

Renewable Energy Capacity and Generation

Energy Savings

Reduction in electricity 

consumption, by sector

Sectors: Public; Reduction in electricity 

consumption 

(MWh/year)

0.0000 39.9296 39.9296

Emissions Reductions

Greenhouse gases 

reduced

Greenhouse gases 

reduced (metric tons 

CO2 equiv./year)

0.0000 24.0342 24.0342

OPTIONAL METRICS

Other Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Building Retrofits

Buildings retrofitted, by 

sector

Sectors: Public; Buildings retrofitted 

(count)

0 0

Buildings retrofitted, by 

sector

Sectors: Public; Square footage 

retrofitted (sq.ft.)

0 0

QUALITATIVE DESCRIPTIONS
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Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 12. Lighting

Convention Center LED Lighting Upgrade  - continued - 

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale Is Infrastructure Investment 

What we planned to accomplish this period

Completion of blub replacement/intallation, proper disposal of existing bulbs and completion of project.

Are you following the Plan?  If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

The project is complete.

Remarks
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Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 8. Codes and Inspections

Energy Code Enhancement Study

Activity Status: 

Planned Start Date: 

Actual Start Date:

Proposed Activity Budget:

% of Work Complete:

Planned End Date:

Actual End Date:

Planned Outlays For this Period:

Description:

Active

02/01/2010 09/30/2010

01/11/2010

 10

$0.00

The City of Arlington's Community Development and Planning Department will coordinate a study of the economic and 

environmental impacts from potential energy code enhancements for residential and commercial development and existing building 

inventory, An outside consultant will help facilitate a task force comprised of various stakeholders focused on formulating 

Arlington's options and recommendations for enhancing the current energy code; increasing its stringency to improve 

environmental results through reduced emissions. The City of Arlington's current adopted energy code is the 2003 Edition of the 

International Energy Conservation Code (IECC) and the energy provisions of the 2003 Edition of the International Residential Code 

(IRC) , Both the IECC and the IRC have local regional amendments promulgated by the North Central Texas Council of 

Governments and ratified by Energy Systems Laboratory (ESL) of the Texas A & M University System as "not less stringent than 

the 2001 Editions of the IECC and IRC." The ESL ratification is required by State statute before a municipality can adopt 

subsequent editions of the IECC and IRC beyond the 2001 editions. The City of Arlington proposes to adopt the 2009 Editions of 

the IECC and the IRC in 2010, As part of this adoption process, this study proposes to evaluate and recommend "above code" 

approaches for both new construction and the existing building inventories. The 2009 Editions of the IECC and the IRC have been 

found to be from about 8% to about 13% better than the current adopted code in an analysis performed by ESL for Arlington's 

climate zone. Additional "above code" approaches will increase that percentage. Examples of "above code" might include 

consideration of the following: Requirement of "cool roofs" for low slope roofs at certain threshold for both new and replacement 

roofs (commercial only); Prohibition of the installation of attic access stairs (horizontal) in the envelope (residential and 

commercial); Insulation of all hot water pipes (non circulating included) within the slab (residential and commercial);Prohibit/restrict 

the use of flex duct (residential and commercial); Require radiant barriers for construction where insulation is installed on top of 

rafters (residential and commercial); Require A/C comfort ducts to be located inside the thermal envelope (no in attics or on roofs) 

(residential and commercial); Prohibit electric resistant heating unless in conjunction with heat pump systems (residential and 

commercial); Restrict/minimize the use of incandescent bulbs/fixtures for certain new and replacement light fixtures (residential 

only); Increase minimum efficiency ratings for new and replacement A/C equipment from 13 to 14 (residential and commercial); 

Require outside air systems to be designed per ASHRAE 62 for threshold buildings (commercial only); Prohibit standing pilots for 

DHW heaters and furnaces (residential and commercial); Require some level of "Advanced Framing" for wood frame buildings 

(residential and commercial); Require duct performance testing with full mechanical system replacement (residential and 

commercial); Require minimum retrofit levels of attic insulation in conjunction with additions(residential and commercial). DOE 

desired outcomes from this project include: -New jobs and increased productivity to spur economic growth and community 

development -improved air quality and related environmental and health indicators associated with the reduction of fossil fuel 

emissions -Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in 

the building sector Proposed number of jobs created, energy savings and emissions reductions reported on this sheet were 

developed using the DOE EECBG Estimated Expected Benefits Calculator.

$200,000.00

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date
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Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 8. Codes and Inspections

Energy Code Enhancement Study  - continued - 

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Begin study.

09/01/2010 09/30/2010  17,000  0  0  0 

Provide budget justification to DOE  to meet special terms and conditions of the award agreement.

05/17/2010 05/31/2010  0 03/31/2010 03/31/2010  0  0  0 Ahead

Collect and address questions from potential contractors.

02/24/2010 03/11/2010  0 03/11/2010 03/11/2010  0  0  0 On-Time

Prepare request for qualifications to hire professional services to complete study.

11/01/2009 01/31/2010  0 11/01/2009 01/27/2010  0  0  0 Ahead

Select qualified consultant and negotiate contract.

05/03/2010 05/14/2010  0 05/03/2010  0  0  0 On-Time

Complete workplan, timeline and deliverables.

07/01/2010 08/30/2010  0 07/01/2010 09/07/2010  0  0  0 Delayed

Close request for qualifications and evaluate submissions

03/12/2010 04/30/2010  0 03/12/2010 03/22/2010  0  0  0 Ahead

Release request for qualifications.

02/08/2010 02/08/2010  0 02/08/2010 02/08/2010  0  0  0 On-Time

REQUIRED METRICS

Jobs Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Jobs

Jobs created through 

Recovery Act funds

Number of jobs 

created

0.0000 0.0000

Financial Metrics
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Activity Title: 

Activity: 8. Codes and Inspections

Energy Code Enhancement Study  - continued - 

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Total:

Total Outlays:

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Leveraged Funds

Obligations

Recovery Act funds 

obligated

Funds Obligated ($) $0 $0 $0

Obligations (cumulative thru 03/31/10)

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Building Codes and Standards

Building code adoption Old Building Code: 

IECC 2003; New 

Building Code: 

IECC 2009;

New and existing 

buildings covered by 

new code (count)

0 0

Impact Metrics (Enter applicable metrics)

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Energy Cost Savings

Renewable Energy Capacity and Generation

Energy Savings

Reduction in electricity 

demand, by sector

Sectors: All 

sectors;

Reduction in electricity 

demand (MW/year)

0.0000 0.0000 0.0000

Emissions Reductions
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Activity Title: 

Activity: 8. Codes and Inspections

Energy Code Enhancement Study  - continued - 

OPTIONAL METRICS

Other Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale Is Infrastructure Investment 

What we planned to accomplish this period

Beginning of work on the study.

Are you following the Plan?  If not, describe the change in approach, and reasons for the change.

Payment and scheduling issues still under negotiation.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Finalize negotiations and sign contract to begin study.

Remarks

Page 27 of 37



PAGE, 4/19/2011 10:50:35AM

U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 2. Technical Consultant Services

Energy Efficiency Conservation Action Plan

Activity Status: 

Planned Start Date: 

Actual Start Date:

Proposed Activity Budget:

% of Work Complete:

Planned End Date:

Actual End Date:

Planned Outlays For this Period:

Description:

Active

10/01/2009 09/30/2012

06/15/2009

 33

$25,983.00

The City of Arlington will retain one full time employee over a three year period to develop and begin implementation of a 

sustainability action plan for the municipal organization and community, identifying and recommending the appropriate municipal 

emission reduction goal (currently targeting 15%) and establishing a citywide Energy Efficiency Conservation Plan. The plan will 

continue the work started when the City of Arlington completed a 2005 baseline emissions inventory in 2008. The Energy Efficiency 

Conservation Action Plan will be a road map for of the activities (policies, programs and projects) the City of Arlington, as well as its 

citizens and businesses will undertake to meet a GHG reduction target and identify how Arlington will conserve energy, fuel and 

other resources while reducing emissions and insuring that future actions, policies, programs and activities influenced by local 

government are carefully considered from an energy efficiency framework. As a participating member of the ICLEI Cities for 

Climate Protection Campaign, Arlington would likely establish a reduction goal of 15% or greater over a 10-15 year period from the 

2005 emission inventory benchmark. CDM, the same consultant used to establish the 2005 baseline emissions inventory- 

Arlington's Carbon Footprint, for both the municipal organization and the community, would be contracted to assist City staff and 

selected community groups and/or organizations in completing all the various tasks to develop and begin implementation of the 

action plan. DOE desired outcomes from this activity include: -accelerated deployment of market-ready distributed renewable 

energy technologies; -improved air quality and related environmental and health indicators associated with the reduction of 

fossil-fuel emissions; -increased energy-efficiency, reduced energy consumption and reduced energy cost through efficiency 

improvements in the building, transportation and other appropriate sectors; -leverage the resources of federal, state, and local 

governments, utilities and utility regulators, private-sector and non-profit organizations to maximize the resulting energy, economic 

and environmental benefits -improved coordination of energy-related policies and programs across jurisdictional levels of 

governance and with other local- and community-level programs in order to maximize the impacts of this program on long term 

local priorities. Proposed number of jobs created, energy savings and emissions reductions reported on this sheet were developed 

using the DOE EECBG Estimated Expected Benefits Calculator.

$311,795.00

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Propose reduction strategy, finalize initial draft muncipal action plan, present to Council and kick off community/ stakeholder 

meetings.  Renew contract with CDM to continue EECBG funded EEAP work.

05/16/2010 06/25/2010  4,500 09/01/2010  0  0  0 Delayed

General EECBG Grant Administration- File first quarter OMB and PAGE reports.

01/01/2010 01/29/2010  0 01/14/2010 01/29/2010  0  0  0 On-Time

DOE site visit

08/01/2010 08/31/2010  0 08/24/2010 08/25/2010  0  0  0 Ahead
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 2. Technical Consultant Services

Energy Efficiency Conservation Action Plan  - continued - 

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Establish proposed reduction goals and targets for both the muncipal and commerical sectors.

04/01/2010 04/30/2010  0  0  0  0 

General EECBG Grant Administration- Acknowledge Assistance Agreement.  Complete NEPA and SHPO clearance.

12/01/2009 02/15/2010  0 12/07/2009 05/11/2010  0  0  0 Delayed

Development of initial list of actionalble items for the municipal EEAP strategy.

02/01/2010 03/26/2010  0 02/01/2010 09/30/2010  13,500  0  13,500 Delayed

Identification of analysis criteria for action items to be included in EEAP.

12/01/2009 03/26/2010  0 02/02/2010 09/30/2010  0  0  0 Delayed

Analysis of the 2005 Baseline Carbon Footprint, 2020 Forcast and current emissions reduction programs/activities.

10/01/2009 04/30/2010  47,060 08/06/2009 09/30/2010  0  0  0 Delayed

REQUIRED METRICS

Jobs Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Jobs

Jobs created through 

Recovery Act funds

Number of jobs 

created

1.0000 1.0000

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Recipient

Direct Activity $81,289.09 $19,348.35 $100,637.44Oct:

Nov

Dec

$0.00

$0.00

$19,348.35
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 2. Technical Consultant Services

Energy Efficiency Conservation Action Plan  - continued - 

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Total: $81,289.09 $19,348.35 $100,637.44

$81,289.09 $19,348.35 $100,637.44Total Outlays:

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Leveraged Funds

Obligations

Recovery Act funds 

obligated

Funds Obligated ($) $0 $207,867 $207,867

Obligations (cumulative thru 03/31/10)

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Technical Assistance

Information contacts (e.g., 

webinars, site visits, 

media, fact sheet) in which 

energy efficiency or 

renewable energy 

measures were 

recommended, by sector

Sectors: All 

sectors;

Number of contacts 

(count)

0 0 0
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 2. Technical Consultant Services

Energy Efficiency Conservation Action Plan  - continued - 

REQUIRED METRICS

Impact Metrics (Enter applicable metrics)

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Energy Cost Savings

Dollars Saved Dollars Saved ($) $0 $0

Renewable Energy Capacity and Generation

Energy Savings

Reduction in electricity 

consumption, by sector

Sectors: 

Commercial;

Reduction in electricity 

consumption 

(MWh/year)

0.0000 0.0000

Reduction in electricity 

consumption, by sector

Sectors: Public; Reduction in electricity 

consumption 

(MWh/year)

0.0000 0.0000

Reduction in electricity 

consumption, by sector

Sectors: 

Residential;

Reduction in electricity 

consumption 

(MWh/year)

0.0000 0.0000

Emissions Reductions

Criteria air pollutants 

reduced

Criteria air pollutants 

reduced (tons/year)

0.0000 0.0000

OPTIONAL METRICS

Other Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale Is Infrastructure Investment 

What we planned to accomplish this period

Being the public engagement process to draft the community portion of the EEAP.
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 2. Technical Consultant Services

Energy Efficiency Conservation Action Plan  - continued - 

QUALITATIVE DESCRIPTIONS

Are you following the Plan?  If not, describe the change in approach, and reasons for the change.

Yes, but due to Pam Sexton leaving the grant administration role, we are planning to expand CDMs role in the project, 

paying for their services with salary savings from the grant administration portion of the grant.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Get an expanded scope and contract approved, begin the public meetings (scheduled February 10th).

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 12. Lighting

Internal Facilities Lighting Upgrade

Activity Status: 

Planned Start Date: 

Actual Start Date:

Proposed Activity Budget:

% of Work Complete:

Planned End Date:

Actual End Date:

Planned Outlays For this Period:

Description:

Active

07/05/2010 09/30/2011

10/11/2010

 98

$199,746.00

This project will involve the replacement of fluorescent lamps and ballasts from conventional F40T12 type to more energy efficient 

T8 lamps in seven city buildings. In addition, lighting fixtures will be replaced in the gymnasium of one of the seven buildings. This 

gymnasium now is illuminated with high intensity discharge lighting and the result of converting to fluorescent lamps will result in 

reduced energy consumption and overall lighting improvement. East Police Station - replace 711 bulbs, 273 ballasts and install 23 

occupancy sensors Southside Water Service Center - replace 1,171 bulbs, 450 ballasts and install 31 occupancy sensors 

Northeast Branch Library - replace 515 bulbs, 163 ballasts City Tower - replace 2,181 bulbs, 1,030 ballasts and install 79 

occupancy sensors Cliff Nelson Recreation Center - replace 544 bulbs, 192 ballasts Ott Cribbs Public Safety Building - replace 

3,334 bulbs, 1,465 ballasts and install 75 occupancy sensors North Water Service Center - replace 641 bulbs, 262 ballasts and 

install 24 occupancy sensors In June of 2009, when we began to gather data for this project, the utility provider's representatinve, 

ClearResult, indicated that upon completion of the project the utility provider would provide the city with an incentive check in the 

amount of $17,6460 We have heard that this amount may increase, since the original savings estimates were based on a general 

lamp replacement estimate and we now have a complete count of lamps and ballasts that exceed the original estimate. DOE 

desired outcomes from this project include: -New jobs and increased productivity to spur economic growth and community 

development -improved air quality and related environmental and health indicators associated with the reduction of fossil fuel 

emissions -Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in 

existing buildings and facilities Proposed number of jobs created, energy savings and emissions reductions reported on this sheet 

were developed using the DOE EECBG Estimated Expected Benefits Calculator.

$199,746.00

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Investigating and gather the necessary information related to the existing contract for light bulbs and ballasts to meet Buy 

American provisions.

01/24/2010 02/28/2010  0 01/24/2010 05/31/2010  0  0  0 Delayed

Council approval of contractor.

06/08/2010 06/08/2010  0 06/08/2010 06/08/2010  0  0  0 On-Time

If needed, meet with contractor to provide design and labor services while the city would purchase lamps and ballasts from 

another contract that meets Buy American stipulations.

03/01/2010 03/31/2010  0 03/01/2010 03/01/2010  0  0  0 Ahead

Begin work

07/05/2010 07/09/2010  0 10/11/2010 10/11/2010  0  0  0 Delayed
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 12. Lighting

Internal Facilities Lighting Upgrade  - continued - 

ACTIVITY MILESTONES

StatusActual

Amount 

This Qtr

Previously

Reported

Actual

Completion

Actual

Start

Planned 

Amount

Planned

Completion

Planned

Start

Actual

Amount

Cumulative

To Date

Complete 25% of work

07/01/2010 09/30/2010  49,750 10/11/2010 12/01/2010  0  197,905  197,905 Delayed

REQUIRED METRICS

Jobs Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Jobs

Jobs created through 

Non-Federal funds

Number of jobs 

created

0.0000 0.0000

Hours worked Total hours worked 

through Recovery Act 

funds (hrs)

0.0000 1,262.0000 1,262.0000

Hours worked Total hours worked 

through Non-Federal 

funds (hrs)

0.0000 0.0000

Financial Metrics

Use Of Funds Previously 

Reported

This Quarter 

Outlays

Total Cumulative 

To Date

Monthly Values

EECBG Activity Outlays

Recipient

Vendor

Organization: Inline Electrical Solutions of 

Texas (Contract#: 290-08)

$0.00 $197,904.45 $197,904.45Oct:

Nov

Dec $197,904.45

Total: $0.00 $197,904.45 $197,904.45

$0.00 $197,904.45 $197,904.45Total Outlays:
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QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 12. Lighting

Internal Facilities Lighting Upgrade  - continued - 

REQUIRED METRICS

Financial Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Leveraged Funds

Obligations

Recovery Act funds 

obligated

Funds Obligated ($) $0 $16,377 $16,377

Obligations (cumulative thru 03/31/10)

Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Building Retrofits

Buildings retrofitted, by 

sector

Sectors: Public; Buildings retrofitted 

(count)

0 0

Buildings retrofitted, by 

sector

Sectors: Public; Square footage 

retrofitted (sq.ft.)

0 0

Impact Metrics (Enter applicable metrics)

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

Energy Cost Savings

Dollars Saved Dollars Saved ($) $0 $0

Renewable Energy Capacity and Generation

Energy Savings

Reduction in electricity 

consumption, by sector

Sectors: Public; Reduction in electricity 

consumption 

(MWh/year)

0.0000 0.0000

Emissions Reductions

Greenhouse gases 

reduced

Greenhouse gases 

reduced (metric tons 

CO2 equiv./year)

0.0000 0.0000
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QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

Activity Title: 

Activity: 12. Lighting

Internal Facilities Lighting Upgrade  - continued - 

OPTIONAL METRICS

Other Process Metrics

Metric Description Group Metric Item Previously 

Reported

This Quarter Cumulative 

To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale Is Infrastructure Investment 

What we planned to accomplish this period

Full project completion by the end of the 2010 calendar year.

Are you following the Plan?  If not, describe the change in approach, and reasons for the change.

No, installation of final sensors and final report remain.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Gaining access for workers to certain buildings.

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Finish out the project, installing the final motion sensors.

Remarks
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Grant Number: EE0000959 Grantee Name: City of Arlington

Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out:

APPROVAL HISTORY

By WhomDateAction

Approved 03/09/2011  06:16:23 pm Mitchell Duran

7203561610

mitchell.duran@go.doe.gov

Comments:

Submitted 01/31/2011  06:29:27 pm Carol Griffith

8174596545
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Comments:
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